
Q1	
  FY12 Q2	
  FY12 Q3	
  FY12 Q4	
  FY12
January February March April May June July August September FTEs Cost	
  k$

Task/Resources

Coil	
  1	
  Prep	
  (LBNL)
Eng	
  1 0.04 0.04 $12
Tech 1 1.00 $200
M&S 20 12.6 8 20 8 $69

Quench	
  Protection/Lead	
  Design
MIT 85 65 30 18 $198
Eng	
  1 0.01 0.01 0.01 0.01 0.04 $12
Eng	
  3 0.01 0.01 0.02 $6
Cryo	
  Eng 0.02 0.02 0.02 0.02 0.08 $20
Tech 0.02 0.02 0.01 0.05 $10
M&S 6 $6
Cryostat
Design	
  Review 0.00

Phys/Eng
M&S 40 120 159 $319

Coil	
  2
Winding	
  Procedure	
  Review
Winding

Phys/Eng 0.01 0.1 0.1 0.1 0.31 $93
M&S 3 $3

Engineering	
  Oversite
Engineering/Design	
  Support 0.00
Eng1 0.2 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 1.00 $300
Eng2 0.03 0.03 0.03 0.03 0.03 0.03 0.03 0.03 0.03 0.30 $119
M&S 40 $40

RF
Eng	
  1 0.02 0.02 0.02 0.06 $18
Eng	
  2 0.02 0.02 0.02 0.02 0.02 0.02 0.02 0.02 0.02 0.18 $72
M&S 37 55 $92

LBNL
Totals 3.08 $1,588

Coil	
  1	
  Test
Cryostat	
  Mods/Installation	
  (FNAL)

Eng 0.3 0.13 0.13 0.13 0.13 0.13 0.13 0.1 1.18 $308
Tech 1 0.25 0.25 0.25 0.25 0.25 0.3 0.2 2.75 $448
M&S $440 $440
Test	
  (FNAL)

Eng 0.2 0.1 0.1 0.40 $104
Tech 0.4 0.6 0.5 1.50 $245
M&S $32 $32
Sub-­‐Assembly	
  Fab 470 $470

FNAL
Totals 5.8 $2,047


